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ESTIMATE RUN 09/30/2005

ESTIMATE SUMMARY 14:46:23

CONTID: C14819         ESTIMATE NO: 0004 PROG 2002

PCN: 14819-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

East Frisco Ramp to EB I-70 PERCENT TIME:

PROJECT NO: IM 0702-246                   

East Frisco Ramp to EB I-70

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 06/01/2005

651 TOPEKA WAY SUITE 100 DATE LET 02/17/2005 DATE WORK BEGAN 06/01/2005

 DATE AWARDED 03/15/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/23/2005 DATE ACCEPTED

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 06/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 860,463.46 PARTICIPATING $ $ 198,862.68

AWARD PROJECT AMT: 845,714.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,982.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.23

TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

86.52%

115,998.26

198,862.68

198,862.68

195,879.74

$

$

$

$

744,465.20

0.00

744,465.20

0.00

744,465.20

-10,074.89

0.00

734,390.31

0.00

AMOUNT DUE 734,390.31 195,879.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 195,879.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

64.5
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PCN: 14819-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0702-246                   ESTIMATE NO: 0004 14:46:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 1,726.000 1,726.000

SY  0.000 0.00

5.85000 1,726.000 10,097.10

202-00220  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 5,429.000 4,807.000

SY  622.000 2,363.60

3.80000 5,429.000 20,630.20

202-00240  
 

0015 *REMOVAL OF PAVEMENT MARKING 319.000 157.000

SF  162.000 324.00

2.00000 319.000 638.00

202-00250  
 

0020 *REMOVAL OF GROUND SIGN 11.000 5.000

EACH 6.000 210.00

35.00000 11.000 385.00

202-00810  
 

0025 *REMOVAL OF SIGN PANEL 6.000 2.000

EACH 4.000 80.00

20.00000 6.000 120.00

202-00821  
 

0030 REMOVAL OF FENCE 200.000 200.000

LF  0.000 0.00

13.00000 200.000 2,600.00

202-01000  
 

0035 *REMOVAL OF ROAD CLOSURE GATE 2.000 2.000

EACH 0.000 0.00

565.00000 2.000 1,130.00

202-01030  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,000.000 1,000.000

LF  0.000 0.00

5.20000 1,000.000 5,200.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

210.00000 2.000 420.00

202-01300  
 

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,738.000 2,738.000

CY  0.000 0.00

14.70000 2,738.000 40,248.60

203-00010  
 

0055 BLADING 10.000 10.000

HOUR 0.000 0.00

100.00000 10.000 1,000.00

203-01500  
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PCN: 14819-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0702-246                   ESTIMATE NO: 0004 14:46:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01594  
 

0065 LABORER 20.000 0.000

HOUR 15.000 900.00

60.00000 15.000 900.00

203-02330  
 

0070 STRUCTURE EXCAVATION 54.000 54.000

CY  0.000 0.00

30.00000 54.000 1,620.00

206-00000  
 

0075 *EROSION LOG (12 INCH) 260.000 260.000

LF  0.000 0.00

2.60000 260.000 676.00

208-00002  
 

0080 *SILT FENCE 2,000.000 2,000.000

LF  0.000 0.00

2.00000 2,000.000 4,000.00

208-00020  
 

0085 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

208-00045  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

208-00070  
 

0095 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.000 0.00

1,650.00000 0.500 825.00

208-00200  
 

0100 *RESET LIGHT STANDARD 3.000 2.700

EACH 0.300 168.00

560.00000 3.000 1,680.00

210-00750  
 

0105 *RESET BLANKOUT SIGN (FIBER OPTIC) 3.000 1.500

EACH 1.500 1,230.00

820.00000 3.000 2,460.00

210-00809  
 

0110 *RESET GROUND SIGN 1.000 0.500

EACH 0.500 47.50

95.00000 1.000 95.00

210-00810  
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PCN: 14819-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0702-246                   ESTIMATE NO: 0004 14:46:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADJUST MANHOLE 2.000 0.400

EACH 1.600 480.00

300.00000 2.000 600.00

210-04010  
 

0120 SEEDING (NATIVE) 2.600 0.830

ACRE 1.200 1,440.00

1,200.00000 2.030 2,436.00

212-00006  
 

0125 SOIL PREPARATION (SPECIAL) 2.600 0.830

ACRE 1.200 1,860.00

1,550.00000 2.030 3,146.50

212-00047  
 

0130 MULCHING (WEED FREE HAY) 2.600 0.830

ACRE 1.200 1,080.00

900.00000 2.030 1,827.00

213-00002  
 

0135 MULCH TACKIFIER 1,410.900 576.900

LB  834.000 1,876.50

2.25000 1,410.900 3,174.53

213-00061  
 

0140 SOIL RETENTION BLANKET (PLASTIC) 882.000 0.000

SY  882.000 9,261.00

10.50000 882.000 9,261.00

216-00035  
 

0145 AGGREGATE BASE COURSE (CLASS 6) 1,617.310 1,217.530

TON 399.780 6,876.22

17.20000 1,617.310 27,817.73

304-06000  
 

0150 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.550 14.390

TON 36.160 2,892.80

80.00000 50.550 4,044.00

403-00720  
 

0155 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 2,567.360 1,604.110

TON 963.250 32,182.18

33.41000 2,567.360 85,775.50

403-34701  
 

0160 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 148.000 48.870

TON 0.000 0.00

190.00000 48.870 9,285.30

411-03352  
 

0165 EMULSIFIED ASPHALT (CSS-1H) 1,666.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10253  
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PCN: 14819-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0702-246                   ESTIMATE NO: 0004 14:46:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RIPRAP (9 INCH) 2.000 0.000

CY  2.000 260.00

130.00000 2.000 260.00

506-00209  
 

0175 RIPRAP (12 INCH) 24.000 24.000

CY  0.000 0.00

140.00000 24.000 3,360.00

506-00212  
 

0180 24 INCH REINFORCED CONCRETE PIPE 91.000 91.000

LF  0.000 0.00

100.00000 91.000 9,100.00

603-01240  
 

0185 24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

715.00000 3.000 2,145.00

603-05024  
 

0190 INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

604-19110  
 

0195 VANE GRATE INLET (10 FOOT) 2.000 2.000

EACH 0.000 0.00

12,500.00000 2.000 25,000.00

604-25010  
 

0200 GUARDRAIL TYPE 7 (STYLE CA) 2,512.000 2,512.000

LF  0.000 0.00

35.30000 2,512.000 88,673.60

606-00710  
 

0205 *TRANSITION TYPE 3G 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

606-01370  
 

0210 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

606-02003  
 

0215 *ROAD CLOSURE GATE 1.000 0.000

EACH 1.000 11,300.00

11,300.00000 1.000 11,300.00

607-60620  
 

0220 CURB AND GUTTER TYPE 2 (SECTION II-B) 371.000 371.000

LF  0.000 0.00

31.75000 371.000 11,779.25

609-21020  
 



CONTID: C14819         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14819-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0702-246                   ESTIMATE NO: 0004 14:46:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (TYPE I) 8.000 0.000

EACH 8.000 128.00

16.00000 8.000 128.00

612-00001  
 

0230 *DELINEATOR (TYPE II) 1.000 0.000

EACH 1.000 17.25

17.25000 1.000 17.25

612-00002  
 

0235 *DELINEATOR (TYPE I) (BARRIER) 10.000 0.000

EACH 10.000 130.00

13.00000 10.000 130.00

612-00021  
 

0240 *DELINEATOR (TYPE II) (BARRIER) 11.000 0.000

EACH 11.000 145.75

13.25000 11.000 145.75

612-00022  
 

0245 *LIGHT STANDARD FOUNDATION SPECIAL 3.000 3.000

EACH 0.000 0.00

4,250.00000 3.000 12,750.00

613-40012  
 

0250 *SIGN PANEL (CLASS I) 103.000 0.000

SF  102.910 1,734.03

16.85000 102.910 1,734.03

614-00011  
 

0255 *SIGN PANEL (CLASS II) 108.000 0.000

SF  48.000 957.60

19.95000 48.000 957.60

614-00012  
 

0260 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 74.000 0.000

LF  73.500 1,102.50

15.00000 73.500 1,102.50

614-01512  
 

0265 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 7.000 0.000

EACH 7.000 210.00

30.00000 7.000 210.00

614-01522  
 

0270 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 112.000 0.000

LF  60.000 1,209.00

20.15000 60.000 1,209.00

614-01585  
 

0275 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

12.000 0.000

EACH 8.000 1,600.00

200.00000 8.000 1,600.00

614-01588  
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PCN: 14819-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0702-246                   ESTIMATE NO: 0004 14:46:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONCRETE FOOTING (TYPE 3) 2.000 1.600

EACH 0.400 470.00

1,175.00000 2.000 2,350.00

614-03003  
 

0285 *CONSTRUCTION SURVEYING 1.000 0.600

L S 0.000 0.00

12,000.00000 0.600 7,200.00

625-00000  
 

0290 *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

625-00001  
 

0295 *MOBILIZATION 1.000 0.617

L S 0.000 0.00

118,000.00000 0.617 72,806.00

626-00000  
 

0300 *EPOXY PAVEMENT MARKING 30.000 0.000

GAL 0.000 0.00

125.00000 0.000 0.00

627-00005  
 

0305 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 63.000 22.000

GAL 41.000 1,281.25

31.25000 63.000 1,968.75

627-00012  
 

0310 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 2,210.000 0.000

SF  2,210.000 22,210.50

10.05000 2,210.000 22,210.50

627-01003  
 

0315 *FLAGGING 500.000 329.000

HOUR 160.500 3,852.00

24.00000 489.500 11,748.00

630-00000  
 

0320 *TRAFFIC CONTROL INSPECTION 60.000 48.000

DAY 8.000 1,600.00

200.00000 56.000 11,200.00

630-00007  
 

0325 *TRAFFIC CONTROL MANAGEMENT 50.000 33.500

DAY 13.000 6,500.00

500.00000 46.500 23,250.00

630-00012  
 

0330 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 0.500

EACH 0.400 200.00

500.00000 0.900 450.00

630-80336  
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PCN: 14819-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0702-246                   ESTIMATE NO: 0004 14:46:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 2.000

EACH 1.600 120.00

75.00000 3.600 270.00

630-80341  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 32.500

EACH 26.000 1,950.00

75.00000 58.500 4,387.50

630-80342  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.000

EACH 4.800 360.00

75.00000 10.800 810.00

630-80343  
 

0350 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 474.000 0.000

SF  426.600 6,399.00

15.00000 426.600 6,399.00

630-80344  
 

0355 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 400.00

500.00000 1.800 900.00

630-80358  
 

0360 *PORTABLE MESSAGE SIGN PANEL 40.000 19.000

DAY 21.000 2,625.00

125.00000 40.000 5,000.00

630-80359  
 

0365 *DRUM CHANNELIZING DEVICE 147.000 73.500

EACH 58.800 1,764.00

30.00000 132.300 3,969.00

630-80360  
 

0370 CONCRETE BARRIER (TEMPORARY) 3,200.000 1,600.000

LF  1,280.000 19,712.00

15.40000 2,880.000 44,352.00

630-80370  
 

0375 *TRAFFIC CONE 50.000 25.000

EACH 20.000 200.00

10.00000 45.000 450.00

630-80380  
 

0380 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500

EACH 0.400 800.00

2,000.00000 0.900 1,800.00

630-85010  
 

0385 F/A MINOR CONTRACT REVISIONS 8,256.750 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 



CONTID: C14819         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14819-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0702-246                   ESTIMATE NO: 0004 14:46:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A INCENTIVE 7,500.000 0.000

F A 7,500.000 7,500.00

1.00000 7,500.000 7,500.00

700-70014  
 

0395 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0400 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0405 F/A QUALITY INCENTIVE PAYMENT 9,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0410 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0415 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0475 MUCK EXCAVATION 1,000.000 1,000.000

CY  0.000 0.00

26.70000 1,000.000 26,700.00

203-00100  
 

0480 REMOVAL OF ASPHALT MAT (SPECIAL) 1,250.000 1,033.000

SY  0.000 0.00

9.00000 1,033.000 9,297.00

202-00226  
 

CAT 0200 $160,009.68 690,612.19CURRENT AMT 804,140.46 $$

CAT NO0300 F-12-T 

0425 REMOVAL OF ASPHALT MAT (PLANING) 1,367.300 0.000

SY  1,367.300 5,195.74

3.80000 1,367.300 5,195.74

202-00240  
 

0430 *REMOVAL OF EXPANSION DEVICE 83.000 0.000

LF  83.000 4,150.00

50.00000 83.000 4,150.00

202-00504  
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PCN: 14819-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0702-246                   ESTIMATE NO: 0004 14:46:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-12-T 

0435 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 225.600 0.000

TON 225.600 7,537.30

33.41000 225.600 7,537.30

403-34701  
 

0440 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 13.000 0.000

TON 0.000 0.00

190.00000 0.000 0.00

411-03352  
 

0445 GEOTEXTILE (PAVING) 1,367.300 0.000

SY  1,367.300 7,109.96

5.20000 1,367.300 7,109.96

420-00500  
 

0450 *BRIDGE EXPANSION DEVICE (0-2 INCH) 83.000 0.000

LF  83.000 10,375.00

125.00000 83.000 10,375.00

518-01002  
 

0455 *CONCRETE CLASS D 1.950 0.000

CY  1.950 4,485.00

2,300.00000 1.950 4,485.00

601-03000  
 

CAT 0300 $38,853.00 38,853.00CURRENT AMT 41,323.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00001  
 

0465 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

0470 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 15,000.00CURRENT AMT 15,000.00 $$

PROJECT TOTAL 198,862.68 $ 744,465.19CURRENT AMT 860,463.46 $$


